



## Center for Community Health Newsletter

Volume II, Number 1

January 15, 2016

### Abatement/Demolition Continues on Fifth and Sixth Streets

Demolition of the buildings on Eighth Avenue between Fifth and Sixth Streets is still delayed due to regulatory approvals. Abatement and demolition on Sixth Street and on Fifth Street will continue during the next four weeks. This will include periodic construction deliveries throughout the day.

The work hours continue to be Monday through Friday, 7:00 a.m. to 3:30 p.m. We do not anticipate extended work hours or weekend hours but will inform the community if that should change.

The anticipated schedule for the next month follows:

#### January 18<sup>th</sup>—January 22<sup>nd</sup>:

- Complete sewer/water disconnects on Sixth Street buildings.
- Complete exterior abatement on Sixth Street buildings
- Continue construction of sidewalk bridge and scaffold installation on Sixth Street

#### January 25<sup>th</sup>—January 29<sup>th</sup>

- Continue construction of sidewalk bridge and scaffold installation on Sixth Street
- Begin interior abatement on Fifth Street buildings.

#### February 1<sup>st</sup>—February 5<sup>th</sup>:

- Complete sidewalk bridge and scaffold installation on Sixth Street.
- Begin utility disconnects of Fifth Street buildings.

#### February 8<sup>th</sup>—February 12<sup>th</sup>:

- (Tentative) Begin demolition of Sixth Street buildings
- Continue utility disconnects of Fifth Street buildings.
- Begin exterior abatement of Fifth Street buildings.

#### February 15<sup>th</sup>—February 19<sup>th</sup>:

- Continue demolition of Sixth Street buildings.
- Continue utility disconnects of Fifth Street buildings.
- Continue exterior abatement on Fifth Street buildings.

#### For More Information...

This newsletter and previous issues are available at [nym.org/build](http://nym.org/build). Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to [build@nym.org](mailto:build@nym.org).

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at: <https://lendlease.sharefile.com/d/6ff0706d1d8e4caf>

Questions/concerns about the project may be addressed to Lyn S. Hill, Vice President for Communication and External Affairs, at [lyh9001@nyp.org](mailto:lyh9001@nyp.org) or (718) 780-3301.

Questions/concerns about the construction should be addressed to Sharon Stern, Community-Project PR Liaison at Lend Lease, at (212) 592-6826