

## **Excavation and Foundation Work Nears Completion; Cranes to be Installed**

We anticipate that the excavation and foundation phase of our project will be complete by the end of August or early in September. Throughout the remainder of July and August, parking will be impacted on Eighth Avenue on days in which large concrete pours are scheduled. Notifications will be provided in advance.

Approvals are still pending for construction of the Con Edison vaults at Fifth Street. Work will begin when the approvals are received. This operation will impact the sidewalk and parking lane for approximately 100 feet on Fifth Street from the corner of Eighth Avenue. Pedestrians will be redirected to the opposite side of the street. The sidewalk and parking lane in this area will be temporarily closed for a period of approximately two months.

The construction of the Con Edison vaults will require a limited amount of trucking, specifically for the concrete operation on Fifth Street. Notification will be distributed when the work is actually scheduled.

Approvals are also pending for the installation of sidewalk bridging and protection around the perimeter of the construction site and the residential buildings on Fifth Street. This will be a

similar operation to the one seen during the demolition phase of the project and will require intermittent sidewalk closures. Notification will be distributed when the approvals are received and individual property owners on Fifth Street will be notified when the work is scheduled.

Fifth and Sixth Street sewer work will begin in early August. Like the site utility work performed during June and July, this work will intermittently impact traffic and parking.

### **Upcoming Work**


The current construction work hours are Monday through Friday, from 7:00 a.m. until 6:00 p.m.

When there is a need to make up for delays due to weather or other unforeseen circumstances, work is done between 9 a.m. and 5 p.m. on *occasional Saturdays*. No trucking, concrete pours or other noisy work occurs on Saturdays.

### **July 16<sup>th</sup>-July 22<sup>nd</sup>**

- Excavation and foundation work continues.

- Preparation for steel installation begins.



Footing for Tower Crane East

#### July 23<sup>rd</sup>-July 29<sup>th</sup>

- Excavation and foundation work continues.
- Preparation for steel installation continues.
- Sidewalk bridge and protection installation begins.

#### July 31<sup>st</sup>- August 5<sup>th</sup>

- Excavation and foundation work continues.
- Preparation for steel installation continues.
- Sidewalk bridge and protection installation continues.
- Fifth and Sixth Street sewer Installation begins.

#### August 6<sup>th</sup>-August 12<sup>th</sup>

- Excavation and foundation work continues.

- Preparation for steel installation continues.
- Sidewalk bridge and protection installation continues.
- Fifth and Sixth Street sewer Installation continues.

### For More Information...

This newsletter and previous issues are available at [nyp.org/Brooklyn](http://nyp.org/Brooklyn). Click on the "Center for Community Health Construction Update" tile. Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to Lyn Hill at [lyh9001@nyp.org](mailto:lyh9001@nyp.org).

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at:

<https://projects.lendlease.com/PrologConverge/WebClient/navigate.aspx?projguid=46778806-5e94-4f44-beb9-8e404a4bb6cf&Req=folder&nomsg=1&Key=26344>.

**User name: Community Task Force**  
**Password: CTF11215**

Questions/concerns about the project may be addressed to:  
 Lyn S. Hill, Vice President for Communication and External Affairs  
 at [lyh9001@nyp.org](mailto:lyh9001@nyp.org) or (718) 780-3301.

Questions/concerns about the construction should be addressed to:  
 Sharon Stern, Community-Project PR Liaison at Lendlease, (212) 592-6826.