



Center for Community Health Newsletter

Volume 2, Number 3

March 15, 2016

Certificate of Need Application for CCH Filed

An application for a Certificate of Need for the Center for Community Health, which is required by the New York State Department of Health (NYSDOH), was filed on Thursday, March 2. The Hospital notified Community Board 6 of the filing on Friday, March 3 and provided the Board with the link to the application on the NYSDOH website. The link is also posted on the nym.org website. It is <https://apps.health.ny.gov/facilities/cos/nysecon/Home.action>.

Demolition on Eighth Avenue Abatement and Demolition on Sixth and Fifth Streets

With all regulatory approvals received, demolition of the buildings on Eighth Avenue began during the first week of March and will continue during the coming month.

Abatement on Sixth Street is nearly complete and demolition of those buildings is expected to begin in early April. Abatement on Fifth Street will continue. This will involve periodic construction deliveries throughout the day.

The work hours continue to be Monday through Friday, 7:00 a.m. to 3:30 p.m. We do not anticipate extended work hours or weekend hours but will inform the community should this change.

The anticipated schedule for the next month follows:

March 14th—March 18th

- Continue demolition of Eighth Avenue buildings.
- Complete scaffold installation on Sixth Street.
- Continue exterior abatement on Sixth Street buildings.

March 21st—March 25th

- Continue demolition of Eighth Avenue buildings.
- Complete exterior abatement on Sixth Street.

March 28th—April 1st

- Continue demolition of Eighth Avenue buildings.
- Prepare Sixth Street buildings for demolition,
- Disconnect gas on Fifth Street (pending National Grid).

April 4th—April 8th

- Continue demolition of Eighth Avenue buildings.
- Begin demolition of Sixth Street buildings.
- Disconnect gas on Fifth Street (pending National Grid—if not completed during the previous week).

April 11th—April 15th:

- Continue demolition of Eighth Avenue buildings.
- Continue demolition of Sixth Street buildings.
- Disconnect gas on Fifth Street (pending National Grid—if not completed during the previous week).



For More Information...

This newsletter and previous issues are available at www.nym.org/build. Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to build@nym.org.

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at: <https://lendlease.sharefile.com/d/6ff0706d1d8e4caf>

Questions/concerns about the project may be addressed to Lyn S. Hill, Vice President for Communication and External Affairs, at lyh9001@nyp.org or (718) 780-3301.

Questions/concerns about the construction should be addressed to Sharon Stern, Community-Project PR Liaison at Lend Lease, at (212) 592-6826