

Late Summer Activities



Corner of Eighth Avenue and Fifth Street. Scaffolding and sidewalk bridge has been installed.

Abatement and demolition are continuing along Eighth Avenue, Fifth Street and Sixth Street. Work hours continue to be 7:00 a.m. to 3:30 p.m., Monday through Friday. No extended hours are anticipated during the upcoming month.

The schedule for the next month follows:

August 17th – 21st

- Begin demolition of Eighth Avenue buildings.
- Continue fence installation in front of Sixth Street buildings.
- Continue Sixth Street sidewalk bridge installation.
- Remove MRI at 523 Sixth Street.

August 24th – 28th

- Continue demolition of Eighth Avenue buildings.
- Continue fence installation in front of Sixth Street buildings.
- Begin installation of scaffolding bridge on garage roof.
- Begin installation of scaffolding on Sixth Street buildings.
- Mobilize for interior abatement of Sixth Street buildings.

August 31st – September 4th

- Continue demolition of 8th avenue buildings.
- Continue scaffolding installation on Sixth Street.
- Continue with interior abatement of Sixth Street buildings.
- Begin utility disconnections of Sixth Street buildings.

September 7th – 11th

- Continue demolition of Eighth Avenue buildings.
- Continue scaffolding installation on Sixth Street.
- Begin exterior abatement of Sixth Street buildings.
- Continue utility disconnections of Sixth Street buildings
- Begin roof protection on Sixth Street Wesley House (501 Sixth Street) skylights.

For More Information...

This newsletter and previous issues are available at nym.org/build. Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to build@nym.org. Requests for mailing the newsletter to homes in the vicinity of the project can be sent to this address or phoned into NYM's Department of Public Relations., 718 780-5367.

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at: <https://lendlease.sharefile.com/d/6ff0706d1d8e4caf>

Questions/concerns about the project may be addressed to Lyn S. Hill, Vice President for Communication and External Affairs, at lyh9001@nyp.org or (718) 780-3301.

Questions/concerns about the construction should be addressed to Sharon Stern, Community-Project PR Liaison at Lend Lease, ProjectNYMHCCHNYC@lendlease.com or (212) 592-6826