



Center for Community Health Newsletter

Volume I, Number 7

October 15, 2015

Abatement Work Continues

During the next month, we will continue with abatement work on Sixth Street and will also begin this work on the Fifth Street side of the project. The hours of work continue to be 7:00 a.m. to 3:30 p.m., Monday through Friday. No extended or weekend hours are anticipated during this period. The anticipated schedule for the next month follows:

October 19th-23rd

- Continue utility disconnections on Sixth Street.
- Begin scaffold installation on Sixth Street.
- Begin exterior abatement on Sixth Street

October 26th-October 30th

- Continue utility disconnections on Sixth Street.
- Continue scaffold installation on Sixth Street.
- Continue exterior abatement on Sixth Street

November 2nd-November 6th

- Continue exterior abatement on Sixth Street.
- Continue scaffold installation on Sixth Street

- Begin fence installation on Fifth Street.

November 9th-November 13th

- Continue exterior abatement on Sixth Street.
- Continue fence installation on Fifth Street.

For More Information...

This newsletter and previous issues are available at nym.org/build. Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to build@nym.org.

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at: <https://lendlease.sharefile.com/d/6ff0706d1d8e4caf>

Questions/concerns about the project may be addressed to Lyn S. Hill, Vice President for Communication and External Affairs, at lyh9001@nyp.org or (718) 780-3301. Questions/concerns about the construction should be addressed to Sharon Stern, Community-Project PR Liaison at Lend Lease, at (212) 592-6826