




<b>Meeting Title:</b>	<b>NYP Queens DSRIP Asthma Home Based Care</b>	<b>Meeting Date:</b>	November 8 <sup>th</sup> , 2017
<b>Facilitator(s):</b>	H. Jabbar, MD C. Guglielmo	<b>Meeting Time:</b>	1:00 PM- 2:00 PM
<b>Location:</b>	NYP Queens Hospital, Junior Conference Room 1-866-692-4538 26098085#		

**Meeting Purpose:**

DSRIP Project Implementation – Committee meeting

#	Topic	Responsible Person	Document
1.	Welcome	H. Jabbar, MD	N/A
2.	Review & Approve Minutes:10.11.17	H. Jabbar, MD	 Asthma Minutes 10.11.17.docx
3.	Healthix overview presentation	H. Jabbar, MD	 NYPQueens_Healthix_Overview_11.08.17
4.	<p><b>DY3 Q4 Deliverables (3.31.17)</b></p> <p><b>Milestone#5</b> Ensure coordinated care for asthma patients includes social services support.</p> <p><b>Metric 5.1:</b> PPS has developed and conducted training of all providers, including social services and support.</p> <p><b>Minimum Documentation:</b> Care coordination team rosters; written training materials, list of training dates along with the number of staff trained.</p> <hr/> <p><b>Metric 5.2:</b> All practices in the PPS have a clinical interoperability system in place for all participating providers.</p> <p><b>Minimum Documentation:</b> QE Agreements</p> <p><b>Current Status:</b> The PMO has 3 partners connected to the RHIO, 5 partners using direct mail, and 7 signed agreements.</p>	H. Jabbar, MD	 DY3.Q4 RHIO Tracker. Asthma.xlsx

	<p><b>Metric 5.3:</b> PPS has assembled a care coordination team that includes the use of nursing staff, pharmacist dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficiency and confidence in self-management.</p> <p><b>Minimum Documentation:</b> Document of process and workflow including resources at each stage of the workflow.</p> <hr/> <p><b>Milestone #7:</b> Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, health home care managers, primary care providers, and specialty providers.</p> <p><b>Metric 7.1:</b> PPS has established agreements with MCO’s that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, primary care providers, and specialty providers.</p> <p><b>Minimum Documentation:</b> Written Agreements</p>		
5.	Questions & Open Discussion	Team	-
6.	Adjourn	Tem	-

# New York-Presbyterian Queens PPS

## Project 3.d.ii - Pediatric Asthma Project

*Project Committee Meeting*

*November 8<sup>th</sup>, 2017 1:00 PM- 2:00 PM*

**Attendees:** C. Guglielmo (Asthma Coalition of Queens), C. Duffy (St. Mary's), H. Jabbar, MD (NYPQ), L. McConnell (NYPQ), J. Lavin (MHPWQ), J. Quiwa (Jose Quiwa P.C), G. Sabogal (Advanced Pediatrics) M. D'Urso(NYPQ), H. Del Pino (Healthix) M. Cea (Healthix) M. Hay (NYPQ), J. Faison (NYPQ)

Topic	Discussion	Actions
<b>1. Agenda:</b>	<ul style="list-style-type: none"> <li>• Welcome</li> <li>• Review &amp; Approve Minutes</li> <li>• Healthix Overview Presentation</li> <li>• DY3 Q4 Deliverables</li> <li>• Questions &amp; Open Discussion</li> <li>• Adjourn</li> </ul>	<ul style="list-style-type: none"> <li>• N/A</li> </ul>
<b>2. Review Minutes:</b>	<ul style="list-style-type: none"> <li>• The committee reviewed and approved the minutes from 11.08.17</li> </ul>	<ul style="list-style-type: none"> <li>• Meeting minutes were unanimously approved.</li> </ul>
<b>3. Healthix Overview Presentation</b>	<ul style="list-style-type: none"> <li>• Harold Del Pino representative from Healthix gave the Asthma Committee a 30 minute presentation on the importance of connecting to the RHIO.</li> <li>• Healthix is 1/8 RHIO's in New York State</li> <li>• The role of Healthix in exchanging information is to improve care coordination, treatment and quality improvement.</li> <li>• Healthix provides clinical event notification, predicative analytics and risk assessment tools.</li> </ul>	<ul style="list-style-type: none"> <li>• Please reach out to Harlod Del Pino for additional information about Helthix.</li> <li>• The PMO's IT Site coordinator will also be a resources to answer additional questions about the RHIO.</li> </ul>

Topic	Discussion	Actions
4. DY3 Q4 Deliverables	<p>DY3 Q4 Deliverables (3.31.17)</p> <p><b>Milestone#5</b> Ensure coordinated care for asthma patients includes social services support.</p> <p><b>Metric 5.1:</b> PPS has developed and conducted training of all providers, including social services and support.</p> <p><b>Minimum Documentation:</b> Care coordination team rosters, written training materials, list of training dates along with number of staff trained.</p> <ul style="list-style-type: none"> <li>• ACQ has pinpointed Pharmacy providers within the PPS and scheduled training on asthma education.</li> <li>• The PMO will reach out to Nancy Speller Director of Care Coordination at St. Mary's to get pediatric providers trained on care coordination</li> </ul> <p><b>Metric 5.2:</b> All practices in the PPS have a clinical interoperability system in place for all participating providers.</p> <p><b>Minimum documentation:</b> QE Agreements</p> <ul style="list-style-type: none"> <li>• The PMO's IT site Coordinator will continue to engage and assist PPS partners to connect them to the RHIO. As part of the ongoing assistance the coordinator will act as the liaison between the RHIO (Healthix) and partners.</li> </ul> <p><b>Metric 5.3:</b> PPS has assembled a care coordination team that includes the use of nursing staff, pharmacist dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficiency and confidence in self-management</p> <p><b>Minimum Documentation:</b> Documentation of process and workflow including resources at each stage of the work flow.</p>	<ul style="list-style-type: none"> <li>• N/A</li> <li>• The PMO will continue to collect QE Agreements from PPS partners.</li> <li>• Jalen will work with Corey to update the RHIO tracker.</li> <li>• The PMO will create a workflow documents that the PPS assembled a care coordination team.</li> </ul>

Topic	Discussion	Actions
	<ul style="list-style-type: none"> <li>With the assistance of the PMO leadership the PMO will use the care coordination policy submitted by St. Mary's to create a work flow that identifies care coordination at each stage.</li> </ul> <p><b>Milestone #7:</b> Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, health home care managers, primary care providers, and specialty providers.</p> <p><b>Metric 7.1:</b> PPS has established agreements with MCO's that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, primary care providers, and specialty providers.</p> <p><b>Minimum Documentation:</b> Written Agreements</p> <ul style="list-style-type: none"> <li>The PMO is still in the process of drafting MOU agreements to address the coverage of patients with asthma issues.</li> </ul>	<ul style="list-style-type: none"> <li>The PMO will draft MOU agreements to fulfil this metric.</li> <li>The PMO will train PPS partners on Value Based Purchasing.</li> </ul>
5. Questions & Open Discussion		-
6. Adjourn		-