

Excavation to Begin Soon



With demolition almost complete, our site is nearly ready for the next phase: excavation.

As demolition of all the buildings that will be replaced by the Center for Community Health winds down, we look forward to initiating the first phase of construction: excavation.

To expedite completion of demolition on schedule, we anticipate that work hours will be expanded for the remainder of August:

Monday through Friday: 7:00 a.m. to 5:30 p.m. and Saturday: 9:00 a.m. to 5:00 p.m. If these work hours change, we will notify you under separate cover.

We do not anticipate extended or weekend work hours during the month of September.

The construction schedule for the next four weeks follows:

August 15th—August 19th

- Demolition of Fifth Street buildings continues.

August 22nd—August 26th

- Demolition of Fifth Street buildings I continues.
- Installation of construction phase site fence will begin.

August 29th—September 2

- Demolition of Fifth Street buildings to be completed.
- Installation of construction phase site fence continues.
- Soil testing in preparation for excavation begins.

September 6th—September 9th

(No work will take place on Labor Day, September 5th.)

- Installation of construction phase site fence to be completed.
- Soil testing in preparation for excavation continues.
- Sixth Street sidewalk and partial street closure to be implemented. DOT signage will be installed.

September 12th—September 16th

- Soil Testing in preparation for excavation continues.
- Support for excavation installation begins

For More Information...

This newsletter and previous issues are available at www.nym.org/build. Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to build@nym.org.

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at: <https://lendlease.sharefile.com/d/6ff0706d1d8e4caf>

Questions/concerns about the project may be addressed to:

Lyn S. Hill, Vice President for Communication and External Affairs
at lyh9001@nyp.org or (718) 780-3301.

Questions/concerns about the construction should be addressed to:

Sharon Stern, Community-Project PR Liaison at Lendlease, (212) 592-6826